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Statement of Ongoing Contracts as of 12/20/03 01/ 07/ 04
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
07-LA-1-10. 4/ 11 N LOS ANGELES COUNTY N LOS ANGELES STEINY AND COVPANY | NC NGUYEN, LUKE $324,500 08/05/03 83%
07-4J6604 FROM W LM NGTON BOULEVARD TO 0.2 KM P O BOX 8100 14620 CARMENI TA ROAD $244,703 08/21/03 750
ACST- S001- (501) EAST OF BROAD AVENUE NORWALK, CA 90650 $0 12/08/03 0
PHG S001- (501) I NSTALL SMART PED TRAFFI C SI GNALS BALDW N PARK CA 917060993 (562) 926- 2537
(626) 338-9923
HB1 SWPPP
07-LA-1-35.0/63 N LOS ANGELES COUNTY AT VARI OUS MODERN ALLOYS, T NC. ROBI LLCS, RAMON $4,059,812 09/27/02 55%
07- 206034 LOCATI ONS 11172 WESTERN AVENUE 9100 S SEPULVEDA BLVD $2, 478,348 10/ 09/ 02 500
STPH- X037- (097) I NSTALL AND UPGRADE GUARD RAI LS #200 $109, 746 05/ 14/ 04 0
PHG- X037- (097) STANTON, CA 90680 LOS ANGELES, CA 90045
(310) 649- 1821 SUSPENDED
HB1
07-LA-1-40.8/0 N LOS ANGELES COUNTY NEAR MALIBU ON PKB CONSTRUCTION, I NC. TRUITLLO, G LBERT EXT. $3,535, 733 02/28/02 100%
07- 181804 THE NORTHEAST CORNER OF PACI FI C COAST P. O. BOX 661717 225 $3, 522,493 03/ 25/ 02 96%
ACST- 35H4- (004) H GHWAY AND TOPANGA CANYON BOULEVARD 9100 SOUTH SEPULVEDA, $19, 252  12/29/03 °
P- 35H4- (004) SLOPE REPAIR ARCADI A, CA 91066-1717 SUl TE 200 12/ 29/ 03
LOS ANGELES, CA 90045 OVER RUN
HA23 (310) 649- 1821
07-LA-1-42.5/0 N LOS ANGELES COUNTY IN MALIBU AT  S.P. PAZARGAD ENG NEERI NG TRUITLLO, G LBERT $1,352,362 09/30/02 57%
07- 1X1404 Pl EDRA GORDA CANYON 5921 W SH AVENUE $565, 033 10/ 09/ 02 420
ACST- P001- (494) DRAI NAGE SYSTEM CORRECTI ONS $19,482 11/19/04 0
P- P001- (494) ENCI NO, CA 91316 (310) 649- 1821
SUSPENDED
HA42
07-LA-5-15.8/16.8 N LOS ANGELES COUNTY N LOS ANGELES PKB CONSTRUCTI ON I NC (CHARLIE TRAN KELVI N $4,134,203 02/26/03 5%
07- 053514 AT VARI OQUS LOCATI ONS NAKAMOTO) 11229 S. \DODRUFF $4, 085,213 03/ 06/ 03 98%
ACI M 005 - (901) SOUNDWALLS P.O. BOX 661717 AVE. $391, 748 04/ 29/ 04 0
ACNH- P060- (122) DOWNEY, CA 90241
ARCADI A, CA 91066 (562) 401- 3333
HB311 SWPPP
07-LA-5-19. 7717 N LOS ANGELES COUNTY, DIR' S GRANI TE CONSTRUCTI ON COMPANY  KI'M ANTHONY $120,000 11/14/03  100%
07- 4K1604 EMERGENCY F. ACONTRACT- REMOVE & 213 EAST AVENUE M 1615 S. WALL ST. $35,510 11/14/03 30%
REPLACE FAI LED PCC SLABS LOS ANGELES, CA 90015 $35,510 01/19/ 04 °
REMOVE & REPLACE FAI LED PCC LANCASTER, CA 93505 (213) 620- 2039
TRAVELWAY SLAB OVER RUN

HA- 22
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07-LA-5-22.0/51.4 I'N L. A COUNTY, DIR S EMRGNCY CRI FFI TH COVPANY PATEL, JAGDI SH $1, 600,000 05/15/03 100%
07-4J7704 F. A. CONTRACT REMOVAL & REPLACE OF PCC 12200 BLOOMFI ELD AVENUE 13171 TELFAI R AVE. $1, 008,430 05/15/03 63%
& AC PAVEMENT TO MOUNTAI N STREET #101 $0 11/17/03 0
UNDERCROSSI NG SANTA FE SPRINGS, CA 90670 SYLMAR, CA 91342 11/ 26/ 03
REMOVAL & REPLACE OF PCC & AC (818) 364- 2760 OVER RUN
HA22 PAVEMENT
07-LA-5-37.4/42. 7 I'N LOS ANGELES COUNTY I N LOS ANGELES CALMEX ENG NEERI NG | NC CHAVEZ, EFRAI M $612,128 06/ 05/ 03 100%
07-1Y0204 AT VARI QUS LOCATI ONS P O BOX 2425 13171 TELFAI R AVE $619, 225 06/12/03 100%
COLD PLAN AND OVERLAY RAMPS SYLMAR, CA 91342 $0 12/09/03 0
RI VERSI DE CA 92516 (818) 364- 2760 12/ 15/ 03
(909) 686- 8613 COVPLETED
HML SWPPP
07-LA-5-51.4/88 I'N LOS ANGELES COUNTY I N AND NEAR PETERSON CHASE GENERAL KWAN, KIN W $1,399,778 11/20/03 0%
07-4J0504 SANTA CLARI TA AT VARI OUS LOCATIONS  ENG NEERI NG CONSTRUCTI ON | NC. 13171 TELFAI R AVE. $0 12/03/03 0%
AClI M 005 -(027) SLAB REPLACEMENT 1792 KAl SER AVENUE SYLMAR, CA 91342 $0 0
(818) 364- 2760
I RVINE CA 92614-5706
HA22 SWPPP
07-LA-5-52.7/53.7 I'N LOS ANGELES COUNTY | N SANTA M C M CONSTRUCTI ON | NC JAGDI SH PATEL $31, 486,830 01/15/02 58%
07-1760U4 CLARI TA AT VARI OUS LOCATI ONS P O BOX 620 13171 TELFAIR AVE $19, 818,147 01/ 22/ 02 63%
ACNH- 005 - (026) RECONSTRUCT | NTERCHANGE AND BRI DGES SUl TE 101 $730, 639 04/ 15/ 05 °
1 -005 -(026) NORTH HI GHLANDS CA 95660 SYLMAR CA 91342
ACNH- 005 - (026) (916) 334- 1221 (818) 364- 2760
HA21 SWPPP
HE13
07-LA-5-/85.7 AMBER ( CARE) ALERT CONTRACT, SERVI CE REPUBLI C ELECTRI C MANNAA, HASSAN $486, 728 03/21/03 0%
07- 4H3304 CHANGEABLE MESSAGE S| GN ( CVS) 7120 REDWOOD BLVD. 1011 GRAND CENTRAL $0 04/ 04/ 03 0%
EMERGENCY CONTRACT AVE $0 07/10/03 0
AMBER ALERT SERVI CE CMVB NOVATO CA 94945 GLENDALE CA 91201
(818) 637- 2509
201315
07-LA-10-2.2/3.3 I'N LOS ANGELES COUNTY I N SANTA MONI CA BELAI RE VWEST LANDSCAPI NG, | NC. SAYKALI, ZARI F $817,798 03/16/01 41%
07- 180504 FROM OCEAN AVENUE OVERCROSSI NG TO 7371 WALNUT AVENUE 9100 S. SEPULVEDA $781, 178 04/03/01 93%
ACNH- X037- (075) CLOVERFI ELD BOULEVARD OVERCROSSI NG BL., SU TE 200 $2,320 09/13/05 0

PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90620-1759  LOS ANGELES, CA 90045
(310) 649- 1821
HA25
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07-LA-10-4.2/14.8
07- 147904
ACI M 010 - (765)

I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE ENG NEERI NG SAYKALI ZARI F
AND SANTA MONI CA AT VAR QUS CONSTRUCTI ON, | NC 1792 KAI SER 9100 S. SEPULVEDA
LOCATI ONS AVENUE | RVINE, CA 92614-5706 BLVD, SU TE 200

$4,369,877 01/21/03 73%
$2,479,516 02/ 04/03

57%

$387,967 01/08/04

HA28 SWPPP

CONSTRUCT PAVEMENT ACCESS

(949) 252- 0441

LOS ANGELES, CA 90045
(310) 649- 1821

07-LA-10-5.6/7. 2 N LOS ANGELES COUNTY TN LOS ANGELES BELAI RE VEST LANDSCAPE INC  SAYKALI, ZARIF $1, 205, 767 04/ 11/01 69%
07- 180604 FROM SEPULVEDA BOULEVARD P O BOX 6270 9100 S. SEPULVEDA $1, 143,997 04/24/01 95%
ACI M 010 - (757) UNDERCROSSI NG TO NATI ONAL  BOULEVARD BL., SUITE 200 $2,900 11/15/04 0
UNDERCROSSI NG BUENA PARK CA 90622 LOS ANGELES, CA 90045
PLANTI NG AND | RRI GATI ON (714) 523- 9200 (310) 649- 1821
HA25
07-LA-10-7.2/9. 1 N LOS ANGELES COUNTY TN LOS ANGELES BELAI RE VEST LANDSCAPE INC  SAYKALI, ZARIF $1, 480, 623 04/19/01 63%
07- 180704 FROM NATI ONAL BOULEVARD UNDERCROSSI NGP O BOX 6270 9100 SEPULVEDA BL., $1, 422,717 05/02/01 96%
ACI M 010 - (758) TO BALLONA CREEK SUI TE 200 $2,900 03/24/05 0
PLANTI NG AND | RRI GATI ON BUENA PARK CA 90622 LOS ANGELES, CA 90045
(714) 523- 9200 (310) 649- 1821
HA25
07-LA-10-9. 1/ 11 N LOS ANGELES COUNTY TN LOS ANGELES BELAI RE VEST LANDSCAPE ITNC  SAYKALI, ZARIF $1, 440,642 01/02/01 67%
07- 180804 FROM BALLONA CREEK BRI DGE TO VEST P O BOX 6270 9100 S. SEPULVEDA $1, 359,081 01/12/01 93%
ACI M 010 - (750) BOULEVARD OVERCROSSI NG BL., SUITE 200 $7,250 01/10/05 0
PLANTI NG AND | RRI GATI ON BUENA PARK CA 90622 LOS ANGELES, CA 90045
(714) 523- 9200 (310) 649- 2983
HA25
07-LA-10-9. 6/ 10. 1 N LOS ANGELES COUNTY [N LOS ANGELES ODONNELL CONSTRUCTI ON T NC ROBI LLOS RAVDN $2, 273,407 02/13/03 57%
07- 023144 FROM 0.1 KM EAST OF FAI RFAX AND 559 W COVI NA BLVD. 9100 S. SEPULVEDA $1, 356,034 02/27/03 589
ACI M 010 - (767) WASHI NGTON  UNDERCROSSI NG TO REDONDO BLVD SUI TE 200 $194, 891 07/16/ 04 0
BOULEVARD UNDERCROSS| NG SAN DI MAS CA 91773 LOS ANGELES CA 90045
SOUNDVALLS (310) 649- 1821
HB311 SWPPP
07-LA-10-11. 0/ 13 N LOS ANGELES COUNTY [N LOS ANGELES VAR NA LANDSCAPE | NC SAYKALT, ZARF $1, 294,252 06/30/00 86%
07- 180904 FROM WEST BOULEVARD OVERCROSSI NG TO 1100 E KATELLA AVE $1, 284,622 07/ 25/00 98%
ACI M 010 - (751) NORMANDI E AVENUE UNDERCROSSI NG $5, 655 04/ 16/ 04 0

HA25

HI GHWAY PLANTI NG AND | RRI GATI ON ANAHEI M CA 92805

(714) 939- 6600

(310) 649- 2983



State of California Department of Transportation

HB5 SWPPP

W DEN FREEWAY

WATSONVI LLE, CA 95077-5085

SYLMAR, CA 91342- 8506
(818) 364- 2760
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07-LA-10-13.0/ 14 I'N LOS ANGELES COUNTY I N LOS ANGELES REYCO SM TH AND REYNOLDS WANG, SI MON YEH FU $678,403 05/23/02 0%
07- 180204 FROM NORMVANDI E AVENUE UNDERCROSSI NG ERGCSI ON CONTROL, | NC. 1615 SOUTH WALL $577,484 06/ 21/ 02 0%
TO HOOVER STREET UNDERCROSSI NG 206 NORTH SM TH AVENUE STREET $0 03/13/06 0
HI GHWAY PLANTI NG RESTORATI ON LOS ANGELES, CA 90015
CORONA, CA 92880 (213) 620- 2039 PLANT EST
HA25 SATI S
07-LA-10-28.0/31.2 I'N LOS ANGELES COUNTY I N EL MONTE ANDE L YEAGER CONSTRUCTI ON TAWFI K, GANMAL $43,184,458 01/09/02 66%
07- 1069U4 BALDW N PARK FROM BALDW N AVENUE COVPANY | NC 11229 S. \WOODRUFF $30, 644, 252 01/ 23/ 02 2104
ACNH 010 -(762) UNDERCRCSSI NG TO ROUTE 605/ 10 P O BOX 87 DOWNEY, CA 90241 $688, 073 04/ 06/ 05 0
1-010 -(762) SEPARATI ON (562) 401- 3333
W DEN EXI STI NG FREEWAY AND BRI DCGES RI VERSI DE CA 925020087
HB5 SWPPP (909) 684- 5360
HB311
07-LA-10-30.8/31.3 I'N LOS ANGELES COUNTY | N BALDW N PARK DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $2,211,588 10/02/02 26%
07- 008704 AT VARI QUS LOCATI ONS 33801 WASHI NGTON STREET 12901 RAMONA BLVD. $1, 780,002 10/ 16/02 80%
ACl M X037- (102) HI GHWAY PLANTI NG UNIT H $172,372 12/ 04/ 06 0
W NCHESTER CA 92596 | RW NDALE, CA 91706
(909) 926- 7444 (626) 338- 3430
HB32 SWPPP
07-LA-10-38.5/38.9 I'N LOS ANGELES COUNTY I N WEST COVINA D W POAELL CONSTRUCTI ON | NC CAO, RUDY $1,504,907 07/01/03 28%
07- 066324 FROM GRAND AVENUE UNDERCROSSING TO P O BOX 1406 910 W GLADSTONE $660, 731 07/ 10/ 03 44%
ACl M 010 - (770) 0.2 KM VEST OF HOLT AVENUE STREET $275,395 06/ 19/ 04 0
UNDERCROSSI NG FONTANA CA 923341406 SAN DI MAS CA 91773
SOUNDWALLS (909) 356- 8880 (909) 305- 1250
HB311 SWPPP
07-LA-10-42.4/48.3 I'N LOS ANGELES COUNTY I N POMONA AND BALFOUR BEATTY ORTI Z GALVAN PATRI CI A $83, 215,034 01/18/01 100%
07-1224U4 CLAREMONT FROM ROUTE 10/ 27/ 210 ENTERPRI S1255 E HI GHLAND SUI TE721 BREA CANYON ROAD $82, 355,309 01/31/01 97%
ACI M 010 -(753) SEPARATI ON TO SAN BERNARDI NO COUNTY 212 SAN BERNARDI NO, CA 92404 SU TE 6 $943, 149 04/ 01/ 04 °
LI NE WALNUT, CA 91789
W DEN FREEWAY AND STRUCTURES (909) 594- 4270
HB5 SWPPP
HB311
HA22
07-LA-14-44.0/54.5 I'N LOS ANGELES COUNTY NEAR PALMDALE GRANI TE CONSTRUCTI ON COMPANY KWAN, KIN W $25,913,509 07/07/00 7%
07-117104 FROM 1.1 KM SOUTH OF ESCONDI DO CANYONP. O. BOX 50085 13171 TELFAI R AVE, $26, 231,991 07/ 24/ 00 97%
ACNH- P014- ( 052) ROAD TO VI NCENT RAMP UNDER- CROSSI NG SUl TE 101 $0 06/30/04 0
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HB311 SWPPP

OVERCRGSSI NG
SOUNDWAL L

FONTANA, CA 92334- 1406

LOS ANGELES, CA 90015
(213) 620- 2039
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07-LA-27-6.9/0 I N LOS ANGELES COUNTY AT GLENVI EW AT CONDON JOHNSON AND ASSOCI ATES TRUJI LLO, G LBERT $267,405 01/27/03 56%
07- 454604 0.2 KM NORTH OF HAPPY TRAI L I NC 9100 S. SEPULVEDA $28,269 02/11/03 11%
ROADWAY PROTECTI VE BETTERMENTS P O BOX 12368 BLVD. #200 $0 12/ 30/03 0
LOS ANGELES, CA 90045
QAKLAND CA 94606 (310) 649- 1821 SUSPENDED
HA42 SWPPP (310) 886- 0011
07-LA-47-3.5/3.6 COVMODORE SCHUYLER- HEI M BRI DGE I N LOSJOHN S. MEEK COWVPANY, | NC. JAHROM , REZA $100, 000 10/28/03 100%
07- 438104 ANGELES COUNTY, DIR S EMERGENCY F.A. 1931 NORTH GAFFEY STREET 11229 S. WOODRUFF $45,694 10/ 28/ 03 469
CONTR AVENUE $45,694 12/ 30/ 03 0
RPAIR & RPLACE DVAGED SCTI ONS FENDER SAN PEDRO, CA 90731- 1265 DOMNEY, CA 90241
SYSTE (562) 401- 3333 OVER RUN
07-LA-47-3.5/3.6 I'N LA COUNTY ON COVMODORE SCHUYLER- PETERSON- CHASE CONSTRUCTI ON, JAHROM , REZA EXT. 263 $1,550,000 01/22/02 100%
07- 4H7604 HEI M BRI DGE (53-2618) LA-47 DIR'S INC 11229 S. \DODRUFF $692, 151 01/22/02 450
EMEGENCY F. A. CONTRACT 1792 KAl SER AVE. AVENUE $4,.589 01/ 30/ 04 0
REPAI R STEEL TRAVELWAY DECK SYSTEM DOMNEY, CA 90241
I RVINE, CA 92614 (562) 401- 3333 OVER RUN
HA21
07-LA-47-3.6/0 I'N LOS ANGELES COUNTY I N LOS ANGELESJOHN S MEEK COVPANY | NC JAHROM , REZA $263, 945 06/ 05/ 03 94%
07- 168924 AND LONG BEACH AT SCHUYLER HEI M 1931 N GAFFEY ST SUITE C 11229 S. \WDODRUFF $263,945 06/12/03 00
BRI DCE AVENUE $0 12/30/03 °
| NSTALL PROTOTYPE DECK PANELS SAN PEDRO CA 90731 DOWNEY, CA 90241-5521
(310) 830- 6323 (562) 401- 3333
HA21 SWPPP
07-LA-57-17.7 I'N LOS ANGELES COUNTY AT VARI OQUS GOLDEN STATE UTILITY CO YUE, WARREN $7,467,486 06/ 11/03 8%
07-120974 LOCATI ONS P O BOX 2968 12901 RAMONA BLVD. $532, 761 06/ 24/ 03 704
ACl M X037- (090) I NSTALL COVMMUNI CATI ON SYSTEM UNIT H $480, 353 11/21/05 0
ACNH- X037- (090) TURLOCK CA 953812968 | RW NDALE, CA 91706
(209) 634- 4981 (626) 338- 3430
HB4N SWPPP
07-LA-60-1.0/2.4 I'N LOS ANGELES COUNTY I N AND NEAR LOSD. W PONELL CONSTRUCTI ON, | NC. KIM ANTHONY $5, 199,640 10/09/02 84%
07- 496104 ANGELES FROM EUCLI D AVENUE P.O. BOX 1406 1615 SOUTH WALL $4,511,034 10/ 25/ 02 87%
ACNH- PO60- (120) OVERCRGOSSI NG TO ROMN AVENUE STREET $84,086 07/14/04 0
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07-LA-60-3.1/5 N LOS ANGELES COUNTY NEAR LCS D.W POWELL CONSTRUCTI ON I NC. AZI MA, HASSAN $2,532,955 09/ 24/02 100%
07- 002104 ANGELES FROM 0.1 KM EAST OF | NDIANA P.O BOX 1406 2550 CORPORATE PLACE $2, 454,959 10/ 09/ 02 97%
ACNH- P060- (119) STREET OVERCROSSI NG TO 0.1 KM EAST OF C 107 $11,048 01/ 15/ 04 0
SUNCLE DRI VE UNDERCROSSI FONTANA, CA 92334- 1406 MONTEREY PARK, CA 91754
SOUNDWALLS (323)981- 1795 OVER RUN
HB311
07-LA-60-3.9/5.6 I'N LGOS ANGELES COUNTY TN MONTEREY BANSHEE CONSTRUCTI ON CO., I NC. AZI MA, HASSAN $11, 214,482 11712702 75%
07- 002534 PARK AND MONTEBELLO FROM MEDNI K 1600 E. STEEL ROAD 2550 CORPORATE PLCE $8, 033, 140 11/27/02 2904
ACNH P060- (121) AVENUE OVERCROSSI NG TO 0.3 KM WEST OF #C- 107 $1,001, 818 08/27/04 0
GARFI ELD AVENUE UNDERCROS COLTON, CA 92324 MONTEREY PARK, CA 91754
SOUNDWALLS (323)981-1795
HB311 SWPPP
07-LA-60-7.6/11.3 N LGOS ANGELES COUNTY TN MONTEREY DI VERSI FT ED LANDSCAPE JAHROM , REZA $1,417,964 06/16/00 90%
07- 003024 PARK, MONTEBELLO, ROSEMEAD AND SO EL 33801 WASHI NGTON STREET 11229 S. WOODRUFF $1,351,911 06/ 30/ 00 950
ACNH- P060- (112) MONTE AT VARI OUS LOCATI ONS FROM 0. 4 AVENUE $3,204 09/10/04 0
KM WEST OF PARAMOUNT BO W NCHESTER, CA 92596 DOMEY, CA 90241
H GHVWAY PLANTI NG AND | RRI GATI ON (562) 401- 3333
HB32
07-LA-60-15.1/16.9 N LOS ANGELES COUNTY NEAR NDUSTRY D.W POWELL CONSTRUCTI ON, I NC. | ZADPANAH, MOE $5, 043,162 10/03/02 0%
07- 002354 FROM HACI ENDA BOULEVARD TO 1.3 KM P. 0. BOX 1406 910 W GLADSTONE ST. $4,882,332 10/17/02 0%
ACNH- P060- (118) EAST OF STI MSON AVENUE UNDERCRGSSI NG SAN DI MAS, CA 91773 $108, 815 12/20/ 04 °
SOUNDWAL L FONTANA, CA 92334- 1406 (909) 305- 1250
PLANT EST
HB311 SATI S
07-LA-60-22. 4/ 25 I'N LCS ANGELES COUNTY TN DIAMOND BAR CC MYERS, [NC. VALDOVI NGS, VI CTOR $51, 095,777 04708/ 03 19%
07-1257U4 AND THE CI TY OF I NDUSTRY AT VARIOUS 1822 S. LEWS STREET 721 BREA CANYON RQOAD, $9, 041, 493 04/ 23/ 03 18%
ACST- X037- (114) LOCATI ONS SUI TE 6 $781,582 07/ 25/ 06 0
P- X037- (114) CONCRETE BOX G RDER BRI DGE ANAHEI M CA WALNUT, CA 91789
(909) 594- 9311
HB5 SWPPP
07-LA-60-25.6/26.5 I'N LOS ANGELES COUNTY TN DIAMOND BAR R J BULLARD CONSTRUCTI ON INC | ZADPANAH, MOE $1,028,158 08/29/02 0%
07- 105164 FROM 0.9 KM EAST OF DI AMOND BAR P O BOX 1577 910 W GLADSTONE ST. $896, 710 09/ 10/ 02 0%
ACNH- P060- (117) BOULEVARD UNDERCROSSI NG TO 0. 3 KM SAN DI MAS, CA 91773 $81,576 02/ 25/ 04 0
VEST OF GOLDEN SPRI NG DRI VE BONSALL CA 920031577 (909) 305- 1250
| NSTALL SOUNDWALL (760) 731- 7521 PLANT EST

HB311 SATI S
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07-LA-60-/15.1 I'N LOS ANGELES COUNTY AT VAR OQUS PETERSON- CHASE GENERAL AZI MA, HASSAN $3,009,893 08/05/02 100%
07- 147804 LOCATI ONS ENG NEERI NG AND CONSTRUCTI ON 2550 CORPORATE PLACE, $2, 697,267 08/20/02 88%
MAI NTENANCE VEHI CLE PULLOUTS 1792 KAl SER AVENUE STE. C 107 $0 12/15/03 0
MONTEREY PARK, CA 91754
IRVINE, CA 92614 (323)981- 1795 OVER RUN
HA28
07-LA-91-14.0/20.7 I'N LOS ANGELES COUNTY I N BELLFLOAER CHUMO CONSTRUCTI ON | NC. JAHROM , REZA $17,773,889 08/26/02 54%
07- 181604 CERRI TOS AND ARTESI A FROM DOWNEY 14425 JOANBRI DGE STREET 11229 S. \DODRUFF $9, 362,954 09/12/02 5%
ACNH- P091- (112) AVENUE UNDERCROSSI NG TO LOS ANGELES AVENUE $704,526 11/21/04 0
AND ORANGE COUNTY LI NE BALDW N PARK, CA 91706-1747 DOMNEY, CA 90241
REPAI R SLABS AND PAVEMENT (562) 401- 3333
HA22
07-LA-91-14.6/16.1 I'N LOS ANGELES COUNTY I N NORWALK AND CHUMO CONSTRUCTI ON | NC JAHROM , REZA $9, 162,734 10/16/02 82%
07- 002494 BELLFLOWER AT VARI OUS LOCATI ONS 14425 JOANBRI DGE STREET 11229 S. \DODRUFF $4, 666, 833 10/ 30/ 02 5104
ACNH- P091- (113) SOUNDWALLS AVENUE $456,399 02/ 18/ 05 °
BALDW N PARK, CA 91706-1747 DOMNEY, CA 90241-5521
(562) 401- 3333
HB311
07-LA-91-16.6/17.3 I'N LOS ANGELES COUNTY I N CERRI TOS AT BELAI RE WEST LANDSCAPE | NC. ALOFE, WALE $2, 320,602 09/19/02 0%
07- 002964 VARI QUS LOCATI ONS 7371 WALNUT AVENUE 11229 SOUTH WOODRUFF $2, 042,318 09/27/02 0%
ACNH P091- (111) H GHWAY PLANTI NG AND | RRI GATI ON AVENUE $4,860 09/22/06 0
AClI M 605 - (895) BUENA PARK, CA 90620-1759 DOMNEY, CA 90241-5521
(562) 401- 3333 PLANT EST
HB32 SATI S
07-LA-101-.8/8.1 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL WANG, SI MON YEH FU $11, 071,917 05/04/01 97%
07-135604 FROM ALAMEDA STREET OVER- CROSSI NG TOENG NEERI NG CONSTRUCTI ON $10, 465,922 05/21/01 94%
ACNH- P101- (958) 0.2 KM SQUTH OF VI NE STREET $65, 035 01/06/ 04 0
OVERCRGSSI NG (213) 620- 2039
UPGRADE MEDI AN BARRI ER
HA27
07-LA-101-1.7/0 I'N LOS ANGELES COUNTY I N LOS ANGELES PERTERSON- CHASE GENERAL AZI MA, HASSAN $210,378 05/19/03 31%
07-1Y3904 AT ROUTE 110 AND 101 SEPARATI ON ENG NEERI NG AND CONSTRUCTI ON 2550 CORPORATE PLACE, $94, 229 06/ 03/ 03 45%
REPLACE SLABS 1792 KAl SER AVE SU TE C 107 $0 01/22/04 0
MONTEREY PARK, CA 91754
I RVINE, CA 92614 (323)981-1795

HVL SWPPP
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07-LA-101-7.6/7.7 I'N LOS ANGELES COUNTY I N LOS ANGELES PPC CONSTRUCTI ON, | NC. AZI MA, HASSAN $238,360 07/08/03 100%
07- 231904 AT ODI N STREET UNDERCROSSI NG 336 N. CENTRAL AVE. STE 10A 2550 CORPORATE PLACE, $198,160 07/21/03 84%
ACNH- QLO1- ( 040) SOUNDWAL L STE C 107 $77,870 04/30/04 0
GLENDALE, CA 91203 MONTEREY PARK, CA 91754
(323)981-1795
HB311 SWPPP
07-LA-101-11.5/12 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG AND CONST. AZI MA, HASSAN $4,639,794 10/03/03 20%
07- 101964 FROM VI NELAND AVENUE TO 0.3 KM NORTHP. O. BOX 429 2550 CORPORATE PLACE $484, 115 10/17/03 10%
ACNH QL01- (042) OF TUJUNGA AVENUE UNDERCROSSI NG STE. G 107 $439,395 12/ 15/ 04 0
SOUNDWALLS FONTANA, CA 92334 MONTEREY PARK, CA 91754
(323)981- 1795
HB311 SWPPP
07-LA-101- 13. 2/ 14. I'N LOS ANGELES COUNTY I N LOS ANGELES D W PONELL CONSTRUCTI ON | NC CHOU, M CHEAL $11, 262,554 10/ 27/03 4%
07-002594 AT VARI QUS LOCATI ONS P O BOX 1406 12901 E RAMONA BLWD., $293,432 11/04/03 30
ACNH- Q101- ( 045) SCUNDVALLS SUITE H $233,920 08/ 09/ 05 0
FONTANA CA 923341406 | RW NDALE, CA 91706
(909) 356- 8880 (626) 338- 3430
HB311 SWPPP
07-LA-101-13. 7/ 15. I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL MCKENZI E, DARRELL $3, 075,984 08/29/02 100%
07-060094 AT VARI QUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON 1011 GRAND CENTRAL $3, 062,359 09/10/02 98%
ACNH- QLO01- (016) CONSTRUCT SOUNDWALL 1792 KAl SER AVENUE AVE. $1,539 12/30/03 °
GLENDALE, CA 91021
IRVINE, CA 92614-5706 (818) 637- 2506 OVER RUN
HB311
07-LA-101-14. 9/ 15. I'N LOS ANGELES COUNTY I N LOS ANGELES PKB CONSTRUCTI ON | NC BOBBA, PRASAD $5, 257,373 09/ 24/ 03 10%
07-002304 AT VARI QUS LOCATI ONS P O BOX 661717 1011 GRAND CENTRAL $122,053 10/09/03 204
ACNH QLO1- (041) SOUNDWALLS AVE. $122,053 12/19/05 0
ARCADI A CA 91066 GLENDALE CA 91201
(626) 301- 9897
HB311 SWPPP
07-LA-101- 15. 4/ 15. I'N LOS ANGELES COUNTY I N LOS ANGELES D. W POWELL CONSTRUCTI ON, | NC. PATEL, PRAVI N $3, 221,903 12/31/02 90%
07- 053344 FROM LOS ANGELES RI VER BRIDGE TO VAN P.O. BOX 1406 1615 SOUTH WALL $1, 471,828 01/14/03 46%
ACNH Q101- (015) NUYS BOULEVARD UNDERCROSSI NG STREET $672,141 09/ 01/ 04 0

HB311 SWPPP

SCUNDWALLS

FONTANA, CA 92334- 1406

LOS ANGELES, CA 90015
(213) 620- 2039



State of California Department of Transportation Page 9

Statement of Ongoing Contracts as of 12/20/03 01/ 07/ 04
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Approved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
07-LA-101-17.1/25.4 I'N LOS ANGELES COUNTY I N LOS ANGELES MOORE ELECTRI CAL CONTRACTI NG MANNAA, HASSAN $5,321,521 06/12/03 28%
07-120754 AT VARI QUS LOCATI ONS 463 N. SM TH AVE. 1011 GRAND CENTRAL $1,911,881 06/24/03 36%
ACNH- P101- (985) I NSTALL CLOSED CI RCUI'T TELEVI SI ON AVE. $453,051 02/14/05 0
CORONA, CA 92880 GLENDALE, CA 91201
(818) 637- 2509
HB4N SWPPP
07-LA-101-17.5/ 20 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE- VWEST LANDSCAPE, |NC. NJOYA, DAVID $1, 109, 779 05/17/03 14%
07-0616A4 FROM HASKELL AVENUE UNDERCROSSI NG TO P.O BOX 6270 5160 HASKELL AVENUE $704,254 05/17/03 63%
ACNH- P101- (995) ENCI NO AVEPEDESTRI AN OVERCRCSSI NG ENCI NO, CA 91436 $200, 810 03/12/07 0
PLANTI NG AND | RRI GATI ON RESTORATI ON'  BUENA PARK, CA 90622 (818) 788- 3303
HA25
07-LA-101-20.0/23.3 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE WEST LANDSCAPE NJOYA, DAVI D $1, 750, 434 04/ 08/ 02 0%
07-061664 FROM ENCI NO AVENUE PEDESTRI AN P. O BOX 6270 5160 HASKELL AVE $1,561, 021 04/18/02 0%
ACNH- P101- (999) OVERCRGSSI NG TO W NNETKA AVENUE ENCI NO, CA 91436 $4,500 05/22/06 0
UNDERCRGOSSI NG BUENA PARK, CA 90622 (818) 788- 3303
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SATI S
07-LA-101-21.2/23.3 I'N LOS ANGELES COUNTY I N LOS ANGELES BANSHEE CONSTRUCTI ON COMPANY PRASAD, BOBBA $6, 482,589 10/ 15/02 100%
07- 020744 FROM 0.1 KM WEST OF RESEDA BOULEVARD | NC $5,964,177 10/ 24/ 02 92%
ACNH- QL01- ( 021) UNDERCROSSI NG TO W NNETKA AVENUE 1600 E STEEL RD $525, 751 02/ 11/ 04 °
UNDERCRGSSI NG (818) 788- 3303
SOUNDWALLS COLTON CA 92324
HB311 SWPPP (909) 824- 0393
07-LA-101-/S1.3 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE ENG NEERI NG CHOU, M CHAEL $3,861,639 12/05/02 100%
07-134804 FROM 7TH STREET OVERCROSSI NG TO ROUTE CONSTRUCTI ON 12901 RAMONA BLVD., $3, 252,442 12/ 20/ 02 83
ACST- QL01- (014) 101 AND 10 SEPARATI ON 1792 KAl SER AVENUE UNIT H $403, 892 02/15/03 0
PHG QL01- (014) UPGRADE MEDI AN BARRI ER | RW NDALE, CA 91706
IRVINE, CA 92614-5706 (626) 338- 3430
HB1
07-LA-105-13.0/0 I'N LOS ANGELES COUNTY I N LYNWOCD AT  TRUESDELL CORPORATI ON OF DAVI DSON, WENDEL $489, 300 06/12/03 99%
07- 0P4004 0.1 KM EAST OF ATLANTI C BOULEVARD CALI FORNI A 1 NC. 11229 SOUTH WOODRUFF $392,216 06/27/03 799%
UNDERCRGOSSI NG 3529 EAST WOOD STREET AVENUE $0 12/04/03 0
REPAI R CONCRETE PAVEMENT SETTLEMENT DOMEY, CA 90241-5521

PHOENI X ARI ZONA 85040- 1834 (562) 401- 3333
HA22 SWPPP
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07-LA-110-9.9/17.5
07-168114
ACI M 110 - (771)

I'N LOS ANGELES COUNTY IN LOS ANGELES J. FLETCHER CREAMER & SON | NC WANG, PAUL

AT VARI QUS LOCATI ONS 12874 SAN FERNANDO ROAD 14620 CARVENI TA ROAD

I NSTALL COVMUNI CATI ONS SYSTEM NORWALK, CA 90650
(562) 926- 2537

$3,694,999 06/10/03 32%
$1, 362, 447 06/ 19/03

37%

$627,806 12/ 06/ 04

HB4N SWPPP
07-LA-110-18.0/22 N LOS ANGELES COUNTY N LOS ANGELESD W POAELL CONSTRUCTION ITNC ~ KI'M ANTHONY $290,840 06/24/03  100%
07- 4G5204 AT VARl OUS LOCATI ONS P O BOX 1406 1615 SOUTH WALL ST. $291,009 07/01/03 99%
ACI M 110 -(773) REPLACE CRASH CUSHI ONS LOS ANGELES, CA 90015 $3,455 01/29/04 0
G 110 -(773) FONTANA CA 923341406 (213) 620- 2039
ACST- S110- (008) (909) 356- 8880 OVER RUN
HA22 SWPPP
07-LA-110-21.1/21. 4 N LOS ANGELES COUNTY N LOS ANGELES OLI VAS VALDEZ I NC. TRAN, KEVIN $1,266,996 11/12/03 0%
07- 184004 FROM O. 1 KM NORTH OF 21ST STREET 846 N. CHARTER DR 11229 S. WOODRUFF AVE $0 12/02/03 0%
ACI M 110 -(774) PEDESTRI AN OVERCRGOSSI NG TO ROUTE 110 DOMNEY, CA 90241 $0 09/03/04 0
G 110 - (774) AND 10 SEPARATI ON COVI NA, CA 91724 (562) 401- 3333

REPLACE BARRI ER
HB1 SWPPP
07-LA-110-21.4/0 N LOS ANGELES COUNTY TN LOS ANGELESJ MC LOUGHLI N ENG NEERING CO WANG, SI MON YEH FU $698, 453 06/ 18/ 03 0%
07- 4H8604 AT ROUTE 10 AND 110 SEPARATI ON I NC 1615 SOUTH WALL ST. $0 06/30/03 0%

BRI DGE RAI L REPLACEMENT 10722 ARROW ROUTE STE 716 LOS ANGELES, CA 90015 $0 04/ 02/ 04 0

(213) 620- 2039
RANCHO CUCAMONGA CA 91730

HA21 SWPPP (909) 944- 1037
07-LA-118-71 LOS ANGELES/ VENTURA COUNTY LI NE, DECO- PAVE, INC. MCKENZI E, DARRELL $1,000,000 11/18/03 0%
07- 418904 DIR S EMERGENCY F. A. CONTRACT REPAIR P.O. BOX 2084 1011 GRAND CENTRAL $0 11/18/03

1498-118 -( )

FI RE DMCGE
CLEAR DRAI NAGE FACI LI TI ES

| RW NDALE, CA 91706

AVENUE
GLENDALE, CA 91201
(818) 637- 2506

$0 02/ 02/ 04

0%

07-LA-126-5.7/6. 4
07- 187204

ACNH- P126- (047)
ACNH- 005 - (038)

| -005 -(038)

HE11 SWPPP

I'N LOS ANGELES COUNTY I N SANTA

CLARI TA AT VARI QUS LOCATI ONS
W DEN H GHWAY

SECURI TY PAVI NG COVPANY | NC
P O BOX 1489

SUN VALLEY CA 913531489
(818) 767- 8418

HORMOZI , | RAJ
25061 W STANFCRD
AVE, SU TE 70
VALENCI A, CA 91355
(661) 257- 0273

$17,530,555 02/03/03
$6, 874,469 02/ 16/03
$609, 755 12/ 27/ 04

4%
39%
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07-LA-134-3.5/3.8 I'N LOS ANGELES COUNTY I N BURBANK AND D W POWELL CONSTRUCTI ON | NC MCKENZI E, DARRELL $3,839,655 11/25/03 0%
07-066334 LOS ANGELES FROM 0.2 KM WEST CF LOS P O BOX 1406 1011 GRAND CENTRAL $0 12/15/03 0%
ACNH- P134- (032) ANCGELES RI VER BRI DGE TO FOREST LAVWN AVE $0 0
DRI VE UNDERCROSSI NG FONTANA CA 923341406 GLENDALE, CA 91201
SOUNDWALLS (909) 356- 8880 (818) 637- 2506
HB311 SWPPP
07-LA-134-5.6/0 I'N LOS ANGELES COUNTY I N GLENDALE O DONNELL CONSTRUCTI ON | NC SUBEH, MAHER $2,892,301 05/20/03 38%
07-178704 FROM SAN FERNANDO ROAD UNDERCROSSI NG559 W COVI NA BOULEVARD 1011 GRAND CENTRAL $676, 386 06/ 03/03 23%
ACNH- P134- (030) TO CONCORD STREET  UNDERCROSSI NG AVENUE $62, 629 06/ 30/ 05 0
MODI FY AND REALI GN RAMPS SAN DI MAS, CA 91773-2911 GLENDALE, CA 91201
(818) 637- 2506
HE11l SWPPP
07-LA-134-6.1/6.8 I'N LOS ANGELES COUNTY I N GLENDALE J. MCLOUGHLI N ENG NEERI NG SUBEH, MAHER $2,813,262 09/20/02 100%
07-2178WU4 FROM 0.2 KM VWEST OF CONCORD AVENUE CO., INC 1011 GRAND CENTRAL $2,267,802 10/01/02 80%
ACNH- P134- (029) UNDERCROSSI NG TO 0.1 KM EAST OF 10722 ARRON RTE, STE 716 AVE $198,562 04/ 30/ 04 0
COLUMBUS AVENUE PEDESTRI AN O GLENDALE, CA 91021
CONSTRUCT SOUNDWALL RANCHO CUCAMONGA, CA 91730 (818) 637- 2506
HB311
07-LA-134-7/2.1 1N LOS ANGELES COUNTY IN LOS ANGELESORTI Z ENTERPRI SES | NCORPORATEDCORPUZ, NORIE ~ $6,442,780 10/17/02  72%
07-061744 FROM CAMARI LLO STREET TO CLYBOURN 6 CUSHI NG SuUl TE 200 1011 GRAND CENTRAL $4, 890,558 10/29/02 749
ACNH X037- (111) AVENUE: B AVENUE $0 04/15/04 0
SCUNDWALLS IRVINE, CA 92614 GLENDALE, CA 91201
(818) 637- 2506
HB311 SWPPP
07-LA-164-9.1/9.1 I'N LOS ANGELES COUNTY NEAR TEMPLE PETE AND SONS CONSTRUCTI ON | NCFARDOUN, M KE $138, 714 05/22/03 53%
07-4J6204 CI TY AT RDUARTE ROAD P O BOX 7339 12901 RAMONA BLVD. $106, 480 06/19/03 779%
MODI FY SI GNAL AND LI GHTI NG SU TE H $87,830 01/22/ 04 0
RI VERSI DE CA 925137339 | RW NDALE CA 91706
(909) 352- 2495 (626) 338- 3430
HB4N SWPPP
07-LA-210-.8/1.5 I'N LOS ANGELES COUNTY | N SAN DI MAS O DONNELL CONSTRUCTI ON AGUI LAR, ANGEL $845, 611 10/ 02/ 02 0%
07-220404 FROM 0.1 KM EAST OF AMELI A AVENUE 559 W COVI NA BLVD. 910 W GLADSTONE ST. $842,776 10/ 16/ 02 0%
ACNH S210- (003) UNDERCRCSSI NG TO 0.4 KM WEST OF SAN SAN DI MAS, CA 91773 $501 01/30/04 0
DI MAS AVENUE UNDERCROSSI SAN DI MAS, CA 91773-2911 (909) 305- 1250
CONSTRUCT SOUNDWALL PLANT EST

HB311 SATI S
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07-LA-210-25.2/46.4 I'N LOS ANGELES COUNTY AT VAR OQUS SULLY M LLER CONTRACTI NG CAO, RUDY $1,470,139 06/17/03 61%
07-1Y2204 LOCATI ONS COVPANY 910 W GLADSTONE $1, 393,436 06/27/03 949%
COLD PLANE 1100 E ORANCGETHORPE AV STE 20 STREET $274,849 03/19/ 04 0
SAN DI MAS, CA 91773
ANAHEI M CA 92801 (909) 305- 1250
HML SWPPP (714)578-9600
07-LA-210-34.9/39.5 I'N LGS ANGELES COUNTY I N AZUSA FROM CHUMD CONSTRUCTI ON I NC BASHOURA, YANI NA $5, 135,806 11/06/02 22%
07-0533W4 ZACHARY PADI LLA AVENUE OVERCROSSI NG 14425 JOANBRI DGE STREET 12901 RAMONA BLVWD. , $3, 409,547 11/20/02 66%
ACI M 210 -(766) TO 0.3 KM EAST OF ROUTE 210 AND 39 UNIT H $127,214 03/08/ 05 0
SEPARATI ON BALDW N PARK CA 917061747 | RW NDALE, CA 91706
SOUNDWALLS (626) 960- 9502 (626) 338- 3430
HB311
07-LA-210-47.2/48.2 I'N LOS ANGELES COUNTY I N SAN DI MAS PETERSON CHASE GENERAL RAMVETTA, ANN MARI E $496,297 06/05/03 100%
07-4H5304 FROM 0.3 KM NORTH OF VI A VERDE ENG NEERI NG CONSTRUCTI ON INC 910 W GLADSTONE $406,942 06/17/03 820
ACI M 210 -(772) OVERCROSSI NG TO ROUTE 10, 57 AND 210 1792 KAl SER AVENUE STREET $28, 116 12/31/03 °
G 210 -(772) SEPARATI ON SAN DI MAS, CA 91773
I NSTALL OVERHEAD SI GNS I RVINE CA 926145706 (909) 305- 1250 OVER RUN
HB1 SWPPP (949) 252- 0441
07- LA-405-.3/20.2 I'N LOS ANGELES COUNTY AT VARI OQUS CHRI SP COMPANY AZI Z, FUAD $516, 792 06/ 03/ 03 100%
07-202704 LOCATI ONS P O BOX 1368 17912 CRUSADER SUI TE $516, 655 06/12/03 100%
THERMOPLASTI C STRI PI NG AND MARKERS 101 $0 12/02/03 °
FREMONT CA 94538 CERRI TCS, CA 90703 12/ 03/ 03
(510) 656- 2840 (562) 860- 3085 OVER RUN
HV4 SWPPP
07-LA-405-8.0/0 I'N LOS ANGELES COUNTY I N LONG BEACH J MC LOUGHLI N ENG NEERI NG CO TRAN, KELVIN $534,818 03/07/03 33%
07-44104 FROM SANTA FE AVENUE UNDERCRGOSSI NG TOI NC 11229 S. WOODRUFF $117,529 03/19/03 220
0.2 KM NORTH COF 223RD STREET 10722 ARROW ROUTE SUI TE 716 AVE. $0 08/31/04 °
OVERHEAD DOWNEY, CA 90241
RECONSTRUCT PAVEMENT AT GORE AREA RANCHO CUCAMONGA CA 91730 (562) 401- 3333 SUSPENDED
HA22 SWPPP (909) 944- 1037
07- LA-405-15.3/17.5 I'N LOS ANGELES COUNTY | N TORRANCE AND ORTI Z ENTERPRI SES, | NC. MOHAMMED, KALI D $3, 714,765 10/ 04/02 100%
07- 053354 LAWNDALE AT VARI OQUS LOCATI ONS 6 CUSHI NG SuU TE 200 17912 CRUSADER, SU TE $3,279,396 10/17/02 88Y%
ACl M 405 - (898) SOUNDWALLS 101 $370, 851 05/ 26/ 04 0
IRVINE, CA 92618 CERRI TOS, CA 90703
(562) 860- 3085 OVER RUN

HB311 SWPPP
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07- LA-405-18.6/25.2 I'N LOS ANGELES COUNTY I N LOS ANGELES BEADOR CONSTRUCTI ON COVPANY DAVI DSON, WENDEL $331,300 06/12/03 100%
07-4G5004 AT VARI QUS LOCATI ONS I NC. 11229 SOUTH WOODRUFF $173,616 06/ 27/03 520
AClI M+ 405 - (042) I NSTALL METAL BEAM GUARD RAI L 26320 LESTER Cl RCLE AVENUE $78,324 01/09/04 0
G 405 -(042) DOWNEY, CA 90241-5521
CORONA CALI FORNI A 92883 (562) 401- 3333
HB1 SWPPP
07-LA-405-21.3/26.4 LOS ANGELES COUNTY I N AND NEAR BALFOUR BEATTY CONSTRUCTI ON ALl , MASHHUR $27,526,201 01/17/03 32%
07-1198W4 I NGLEWOOD, LOS ANCGELES AND CULVER I NC $8, 351,228 01/30/03 30%
ACNH- 405 -(032) CI TY AT VAR QUS LOCATI ONS 1255 EAST H GHLAND AVE STE 21 $1, 539,666 09/ 08/ 06 °
| -405 -(032) HOV LANE
SAN BERNARDI NO CA 92404
HB5 SWPPP (909) 886- 6823
07-LA-405-39.0/39.4 I'N LOS ANGELES COUNTY I N LOS ANGELES D. W POWELL CONSTRUCTI ON I NC. NJOYA, DAVID $5, 998,661 06/10/02 0%
07-191304 AT ROUTE 101 AND 405 SEPARATI ON P. O BOX 1406 $5, 835,960 06/18/02 0%
ACNH- 405 - (026) W DEN FREEVAY $12,253 03/ 09/04 0
| -405 -(026) FONTANA, CA 92334 (818) 788- 3303
PLANT EST
HE13 SWPPP SATI S
07-LA-405-41.3/0 I'N LOS ANGELES COUNTY I N LOS ANGELES BERYL LOCKHART ENTERPRI SES NJOYA, DAVI D $1, 182,668 11/05/02 100%
07-0535C4 AT VWEST VAN NUYS OVERHEAD 11360 GOSS STREET $1,138,446 11/18/02 96%
I M 405 -(031) W DEN EXI STI NG BRI DGE $14, 407 12/31/03 °
SUN VALLEY , CA 91352 (818) 788- 3303
OVER RUN
HB311 SWPPP
07-LA-605-/7.5 I'N LOS ANGELES COUNTY AT VARI OQUS MODERN ALLOYS | NC DEEB, SAM M $917,785 08/12/03 21%
07-206054 LOCATI ONS 11172 WESTERN AVENUE 17912 CRUSADER AVE. $6,810 08/27/03 19
ACST- X037- (118) METAL BEAM GUARD RAI LS SU TE 101 $0 03/15/04 0
PHG- X037- (118) STANTON CA 90680 CERRI TOS, CA 90703
(714)893- 0551 (562) 860- 3085 SUSPENDED
HB1 SWPPP
07-LA-710-6.8/9.7 I'N LOS ANGELES COUNTY I N LONG BEACH EXCEL PAVI NG COVPANY AKBARI AN, MASSOD $19, 824,481 02/01/01 100%
07-1384U4 FROM ROUTE 1 TO ROUTE 405 AND 710 2230 LEMON AVENUE 17912 CRUSADER AVE. $18, 882,368 02/13/01 93%
ACNH- P710- (003) SEPARATI ON SUI TE 101 $316,966 02/ 01/ 04 0
RESURFACE EXI STI NG FREEVWAY LONG BEACH, CA 90806 CERRI TOS, CA 90703
(562) 860- 3085 OVER RUN

HA22 SWPPP



State of California Department of Transportation

Page 14
Statement of Ongoing Contracts as of 12/20/03 01/ 07/ 04
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
07-LA-710-9.7/11 I'N LOS ANGELES COUNTY I N LONG BEACH ORTIZ ENTERPRI SES, | NC. JAHROM , REZA $5,432,361 11/09/01 93%
07-201304 AND CARSON FROM COVWPTON CREEK BRI DGE 6 CUSHI NG SU TE 200 $5,677,718 11/28/01 98%
ACNH- P710- ( 004) TO 0.2 KM NORTH OF DEL AMO BOULEVARD $1,280 01/20/04 0
UNDERCRGOSSI NG I RVINE, CA 92618 (562) 401- 3333
BRI DGE AND FREEWAY W DENI NG
HA22
07-LA-710-13.6/13.9 I'N LOS ANGELES COUNTY I N COVWTON FROMD W PONELL CONSTRUCTI ON | NC SOHEI LI, ANDY $983, 183 03/17/03 0%
07-023134 ATLANTI C AVENUE UNDERCROSSI NG TO P O BOX 1406 18730 S. W LM NGTON $716, 731 04/ 04/ 03 0%
ACNH- P710- ( 005) ALONDRA BOULEVARD OVERCROSSI NG AVE. 103 $3, 707 02/ 03/ 04 0
SCUNDWALLS FONTANA CA 923341406 RANCHO DOM NGUEZ, CA
(909) 356- 8880 90220 PLANT EST
HB311 SWPPP (310) 609- 0264 SATI S
07-LA-710-23.4/0 I'N LOS ANGELES COUNTY I N LOS ANGELES PETE AND SONS CONSTRUCTI ON | NCWANG, PAUL $142,620 05/30/03 0%
07-4J33404 AT OLYMPI C BOULEVARD UNDERCROSSING P O BOX 7339 14620 CARMENI TA ROAD $0 06/13/03 0%
ACST- P710- (009) I NSTALL TRAFFI C SI GNAL SYSTEM NORWALK, CA 90650 $0 12/30/03 0
PHG- P710- (009) RI VERSI DE CA 925137339 (562) 296- 2537
(909) 352- 2495
HB1 SWPPP
07-LA-5708-/0 I'N LOS ANGELES COUNTY AT CHI LAO CGERSTENBERCGER CONST CORP DAN SUBEH MAHER S $2,722,802 12/08/00 100%
07-119534 MAI NTENANCE STATI ON CERSTENBERCER 1011 GRAND CENTRAL $2, 669,146 12/ 27/ 00 97%
REBUI LD MAI NTENANCE STATI ON 1135 MAKAO AVE PMB # 165 AVENUE $0 02/01/04 0
GLENDALE CA 91201
MAKAO HI 96768 (818) 637- 2506 OVER RUN
HA12
07-LA-5743-/0 I'N LOS ANGELES COUNTY I N MONROVI A AT ACE ENG NEERI NG | NC. HAUCK, RI CHARD $4, 251,987 08/08/01 100%
07-115654 THE FOOTHI LL MAI NTENANCE STATI ON AT $4,197,310 08/17/01 98%
850 EAST HUNTI NGTON DRI VE $258,932 02/ 25/ 04 °
UPGRADE MAI NTENANCE FACI LI TY (909) 305- 1250
(909) 392- 4600
HA12
07-LA-5953-/0 I'N LOS ANGELES COUNTY AT VARI OQUS DENBCER ENG NEERI NG AND AZlI Z, FUAD $1, 233,200 09/17/02 100%
07-215204 LOCATI ONS CONSTRUCTI ON, CO. 17912 CRUSADER $1, 197,957 09/27/02 979%
UPGRADE VEHI CLE WASH SYSTEM 4575 E. CAM NO PAROLA AVENUE, SU TE 101 $54,320 01/31/04 0
CERRI TGS, CA 90703
PALM SPRI NGS, CA 92264 (562) 860- 3085 OVER RUN

HA12
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Statement of Ongoing Contracts as of 12/20/03 01/ 07/ 04
District 07
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
07-VEN-1-15.0/0 I'N VENTURA COUNTY N OXNARD FROM 0.7 SECURI TY PAVI NG TOUTOUNCHI AN NOHAMVAD $29, 779,780 01/05/01 0%
07-117044 KM SOUTH OF ETTI NG ROAD TO CHANNEL P.O. BOX 1489 $29, 350,372 01/17/01 0%
AC- PO01- (451) I SLANDS BOULEVARD $172, 441 03/31/04 0
STP- PO01- (451) MODI FY | NTERCHANGE SUN VALLEY, CA 91353 (805) 375-9247
PLANT EST
HE12 SWPPP SATI S
07-VEN-23-9.4/22.6 TIERRA REJADA UC NORTHTO 1 M SO DI ETZ HYDROSEEDI NG COVPANY SAUTTO, UBALDO $1,000,000 11/07/03 50%
07-4J8504 SANTA CLARA RIVER, | N MOORPARK FROM 15745 KADCTA ST 1525 RANCHO CONEJO $339,318 11/07/03 349
1498-0023-( ) NEW L. A. AVEEAST TO LA COUNTY LI NE BLVD STE 102 $339, 318 02/ 20/ 04 0
PLACE EROSI ON CONTROL MEASURES DUE  SYLMAR, CA 91342 THOUSAND QAKS, CA 91320
TO FIRE (805) 375-9247
HA23
07-VEN-23-9.4/22.6 VENTURA COUNTY, DIR S EMERGENCY F. A. C & W CONSTRUCTI ON SPECI ALTI ESDORRI, M KE $600, 000 11/12/03 0%
07-4J8304 CONT. RESTORE GUARDRAI L & FENCI NG 2419 PALMA DRI VE 1525 RANCHO CONEJO $0 11/12/03 0%
1498-0023-( ) DMGEED BY FI RE BLVD., SUI TE 103 $0 03/27/04 0
REPL BURNED GUARDRAI L & R/ W FENCE VENTURA, CA 93003 THOUSAND QAKS, CA 91320
(805) 480- 4928
HA- 23
07-VEN-23-11.5/22.6 CLEAR DRAINAGE FACILITIES, VENTURA L. A. THOVPSON CONSTRUCTI ON TOUTOUNCHI AN, MOHAMVED $1, 000,000 11/187/03 100%
07-4J8604 COUNTY, DI R S EMERGENCY F. A. CONTRACT 1656 MCNELL RQAD 1525 RANCHO CONEJO $106, 032 11/18/03 119
CLEAR DRAI NAGE FACI LI TIES, FLOW BLVD., #102 $106, 032 04/ 03/ 04 0
LI NES QJAI, CA 93023 THOUSAND QAKS, CA 91320
(805) 375-9247 OVER RUN
HA23
07-VEN-101-12.8/14.2 I'N VENTURA COUNTY TN CAMARILLO AT SECURI TY PAVING COMPANY INC. MALACALZA, GEORGE $18,008,890 07/03/02 55%
07- 104954 VARl QUS LOCATI ONS P.O. BOX 1489 1525 RANCHO CONEJO $8, 767,432 07/19/02 49%
ACNH- P101- ( 996) RECONSTRUCT | NTERCHANGE BLVD. STE 102 $647, 494 01/ 04/ 05 0
SUN VALLEY, CA 91353-1488 THOUSAND QAKS, CA 91320
(805) 375-9247
HE11 SWPPP
07- VEN-101-22.0/ 24 I'N VENTURA COUNTY I N OXNARD AND M C M SECURI TY PAVING J V BUHA, DRAGAN $74,432,455 04726/ 02 38%
07-0607U4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $25, 551, 761 05/ 02/ 02 34%
ACNH QLO1- ( 005) SPUR OVERHEAD BLVD., SU TE 102 $2, 494,722 05/ 05/ 06 0
W DEN ROADWAY AND BRI DGES NORTH HI GHLANDS CA 95660 THOUSAND QAKS, CA 91320
(916) 334- 1221 (805) 375-9247

HE13 SWPPP
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Statement of Ongoing Contracts as of 12/20/03 01/ 07/ 04
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
07- VEN- 101-24.5/25.8 I'N VENTURA COUNTY I N VENTURA FROM 0. 1 CALEX ENG NEERI NG COVPANY DORRI, M KE $376,953 06/17/03 92%
07-4J33504 KM VST OF VI CTORI A AVENUE 23651 N PI NE STREET 1525 RANCHO CONEJO $118,906 07/01/03 320
UNDERCRCSSI NG TO 0.1 KM EAST OF BLVD., SU TE 103 $93, 014 02/ 15/ 04 0
TELEPHONE ROAD UNDERCROSSI NG NEWHALL CA 91321 THOUSAND OAKS, CA 91320
SLOPE PROTECTI ON (661) 254- 1866 (805) 480- 4928
HA42 SWPPP
07-VEN- 118-18.4/32. 6 I'N VENTURA COUNTY MAXI M ZE & PROTECT D B GENERAL ENG NEERI NG AND SYLVAN, SCOTT $1, 000, 000 11/12/03 100%
07-4J38704 EXI STDRNAGE, DI R S EMERCENCY F. A. S| TE DEVELOPMENT 1525 RANCHO CONEJO $337,774 11/12/03 349%
CONTRACT 2158 SCEN CPARK STREET BLVD. SU TE 102 $0 02/ 20/ 04 0
MAXI M ZE & PROTECT EXI ST. DRANAGE THOUSAND QAKS, CA 91320
CAPACI TY THOUSAND QAKS, CA 91362 (805) 375- 9247
07- VEN- 126-21.9/ 34. 6 VENTURA COUNTY FROM PCOLE CREEK BRI DGE BURNS- PACI FI C CONSTRUCTI ON, | NCLAURENT, GARY $1, 500, 000 11/12/03 90%
07-4J38404 EASTTO LA COUNTY LINE DIR S EMERGENCY 505 THOUSAND OAKS BLVD. 45120 13TH ST WEST $989, 226 11/12/03 66%
F. A CON LANCASTER, CA 93534 $989, 226 01/ 15/ 03 0
MAX & PROTECT EXI STI NG DRAI NACGE THOUSAND OAKS, CA 91360 (661) 726- 0148
CAPACI TY
HA21
07- VEN- 150- 15. 0/ 23. 9 I'N VENTURA COUNTY I N AND NEAR QJAI FNF CONSTRUCTI ON, | NC. I RA, ALFRED $2, 786,644 06/ 26/ 02 90%
07-105484 FROM LOVA DRI VE TO LI ON CANYON CREEK 1525 RANCHO CONEJO $2,723,801 07/11/02 99%
ACST- P150- (018) BRI DGE BLVD., SU TE 102 $0 01/14/08 0
RESURFACE ASPHALT CONCRETE THOUSAND QAKS, CA 91320
(480) 784- 2910 (805) 375- 9247
HA22
07-VEN-232-.1/4 I'N VENTURA COUNTY I N AND NEAR OXNARD ROY ALLAN SLURRY SEAL, | NC TOUTOUCHI AN, MOHAMVAD $504,970 05/15/03 100%
07-1Y3704 FROM ROUTE 1 TO ROUTE 118 11922 BLOOWFI ELD AVE SANTE FE 1525 RANCHO CONEJO $524,699 05/27/03 83
SEAL COAT SPRINGS, CA 90670 BLVD, SU TE 102 $84, 648 09/ 25/ 04 °
THOUSAND QAKS, CA 91320
(805) 375-9247
HMVL SWPPP

(562) 864- 3363

Totals: Authorized Final Amt: $651, 003, 679 Completed to Date: $410, 027,916  Work ThisMonth: $20, 556, 074
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07-LA-1-10.
07- LA-1-35.
07- LA-1-40.
07-LA-1-42.
07- LA-5-15.
07- LA-5-19.
07- LA-5-22.
07- LA-5-37.
07- LA-5-51.
07- LA-5-52.

4/ 11
0/ 63
8/0
5/0
8/16.8
7117
0/51.4
4/ 42.7
4/ 88
7/53.7

07-LA-5-/85.7

07- LA-10-2.
07- LA-10-5.
07-LA-10-7.
07-LA-10-9.

2/3.3
6/7.2
2/9.1
1/ 11

07- LA-10-11.0/13
07- LA-10-13.0/ 14
07- LA-10-28.0/31.2
07- LA-10-30.8/31.3
07- LA-10-38.5/38.9
07-LA-10-42.4/48.3

07- LA-10-4.

2/14.8

Statement of Ongoing Contracts - Index

Contract

07- 436604
07- 206034
07- 181804
07-1X1404
07- 053514
07- 4K1604
07-437704
07-1Y0204
07-4J0504
07-1760U4
07- 4H8304
07- 180504
07- 180604
07- 180704
07- 180804
07- 180904
07- 180204
07-1069U4
07- 008704
07- 066324
07-1224U4
07-147904

Page
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07-LA-10-9.6/10.1
07-LA-14-44.0/54.5
07-LA-27-6.9/0
07-LA-47-3.5/3.6
07-LA-47-3.5/3.6
07-LA-47-3.6/0
07-LA-57-17.7
07-LA-60-1.0/2.4
07-LA-60-3.1/5

07- LA-60-15.1/16.9
07- LA-60-25.6/26.5
07-LA-60-3.9/5.6
07-LA-60-7.6/11.3
07- LA- 60-22. 4/ 25
07-LA-60-/15.1
07-LA-91-14.0/20.7
07-LA-91-14.6/16.1
07-LA-91-16.6/17.3
07-LA-101-.8/8.1
07-LA-101-1.7/0
07-LA-101-7.6/7.7
07- LA-101-11.5/12

Statement of Ongoing Contracts - Index

Contract

07- 023144
07-117104
07-454604
07-4J8104
07-4H7604
07- 168924
07-120974
07- 496104
07- 002104
07- 002354
07-105164
07- 002534
07- 003024
07-1257U4
07-147804
07- 181604
07- 002494
07- 002964
07- 135604
07-1Y3904
07-231904
07-101964

Page
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07- LA-101-13. 2/ 14.

07- LA-101-13. 7/ 15.
07- LA-101-14. 9/ 15.
07- LA- 101- 15. 4/ 15.
07- LA-101-17. 1/ 25.
07- LA-101-17.5/20
07- LA-101- 20. 0/ 23.
07- LA-101-21.2/23.3
07-LA-101-/S1.3

07- LA-105-13.0/0
07-LA-110-9.9/17.5
07- LA-110-18. 0/ 22
07-LA-110-21.1/21.4
07-LA-110-21.4/0
07-LA-118-/1
07-LA-126-5.7/6.4
07-LA-134-3.5/3.8
07-LA-134-5.6/0
07-LA-134-6.1/6.8
07-LA-134-/2.1
07-LA-164-9.1/9.1
07-LA-210-.8/1.5

A O © N ©

w

Statement of Ongoing Contracts - Index

Contract

07- 002594
07- 060094
07- 002304
07- 053344
07-120754
07- 0616A4
07- 061664
07- 020744
07- 134804
07- 0P4004
07-168114
07- 46204
07- 184004
07- 4H8604
07- 438904
07- 187204
07- 066334
07-178704
07-2178U4
07- 061744
07- 436204
07- 220404

Page
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07- LA-210- 25. 2/ 46.

07-LA-210-34.9/39.5

07- LA-210-47. 2/ 48.
07- LA-405-.3/20.2
07-LA-405-8.0/0
07- LA-405-15. 3/ 17.
07- LA- 405- 18. 6/ 25.
07- LA- 405- 21. 3/ 26.
07- LA- 405- 39. 0/ 39.
07- LA-405-41.3/0
07-LA-605-/7.5
07-LA-710-6.8/9.7
07-LA-710-9.7/11
07- LA-710-13. 6/ 13.
07-LA-710-23.4/0
07-LA-5708-/0
07-LA-5743-/0

07- LA-5953-/0

07- VEN-1-15.0/0
07- VEN-23-9.4/22.6
07- VEN-23-9.4/22.6
07- VEN- 23-11. 5/ 22.

A b N O

6

Statement of Ongoing Contracts - Index

Contract

07-1Y2204
07- 05334
07-4H5304
07-202704
07-44104
07- 053354
07- 4G5004
07-1198U4
07- 191304
07-0535C4
07- 206054
07-1384U4
07-201304
07- 023134
07-4J33404
07-119534
07-115654
07- 215204
07-117044
07-4J38504
07- 438304
07- 438604

Page
12
12
12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15



District
Federal Aid
-] -
- E-
-S-
- SH

District Total:

Cnty Rt Pm
07- VEN- 101- 12.

07- VEN- 101- 22.
07- VEN- 101- 24.
07- VEN- 118- 18.
07- VEN- 126- 21.
07- VEN- 150- 15.
07- VEN- 232-. 1/

07

8/ 14.

0/ 24

5/ 25.
4/ 32.
9/ 34.
0/ 23.

4

2

o O O o

Statement of Ongoing Contracts - Index
Contract

07- 104954
07-0607U4
07- 433504
07-438704
07-438404
07-105484
07-1Y3704

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

FEDERAL Al D ( SECONDARY)
STATE H GHVWAY

District

Page
15
15
16
16
16
16
16

Bid + CCO
$128, 111, 234
$397, 098, 786

$68, 076, 872
$25, 337, 007

$618, 623, 899

Statement of Ongoing Contracts-Summary

Work Completed ThisPeriod

Work Comp
$108, 521, 385
$231, 252, 147

$21, 835, 123
$18, 729, 571
$380, 338, 226




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
07 $2, 728, 920
$2, 728, 920

Work completed this Period:
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